


HQ HOTEL & CONVENTION CENTER FEASIBILITY TIMELINE

9-Year Research Driven Process



2014-2016

- Customer Feedback
- Business Analysis
- Mayor Ballard/CIB Discussions

2016

- Hotel Market Evaluation
- Convention Center Study
- Mayor Hogsett/CIB Discussions

2017

- Communication of HVS Findings
- Customer Feedback
- Discussions with CIB on Next Steps

2018

- Development of RFI
- Responses to RFI
- CIB Selection Process

2019

- Proposed Legislation
- CIB 25-Year Strategic Plan
- Development Agreement

2020-2023

- Pandemic and Recovery
- Set Financing Structure
- Construction Begins